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2012 Bond — Prop 16 Overview

PROP 16 PUBLIC SAFETY
Public Safety Facility Improvements

Sub-Project 7047.001

Emergency Medical Services (EMS) Vehicle $3,788,000.00
Bay Expansions




2012 Bond — Prop 16 Spending Summary

Sub-Project 7047.001

Emergency Medical Services (EMS) Vehicle ~ $3,718,000  $441,253 $559,092  $3,158,908 15.04%
Bay Expansions

ART IN PUBLIC PLACES $70,000 $6,610 $6,610 $63,390 9.44%

TOTAL $3,788,000  $447,863 $565,702 $3,222,298 14.93%

FY17 FY18

$2,032,487 $1,320,602




in FY17. Here are the estimated start and

completion dates

STATION START L FINISH
EMS 2 MAY 15, 2017 SEPTEMBER 8, 2017
EMS 11 JUNE 5, 2017 OCTOBER 20, 2017

EMS 8 JUNE 26, 2017 MARCH 23, 2018




Questions?




